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DAF B776 D&D Technology
1DRRSRU120  |Remote Operating SRS Ph | - Design/LLP 40| 22MAY00 25JUL00
1DSBIRD130 | B776/777 Hard Side SRU Facility Modifications 42 22MAY00 27JUL00
1DSBIRD150 B776/777 Hard Side SRU Procedure Development 64| 22MAY00 30AUG00
1DSBIRD140 | B776/777 Hard Side SRU (ITC) Procure/install 81| 22MAY00 27SEP00
1DRRSRU125  |Remote Operating SRS - Final Assembly @ PAR 37| 26JUL0O 21SEP00 L
1DSBIRD160  |B776/777 Hard Side SRU (ITC) Training 13| 31AUG00 21SEP00 i
1DRRSRU130  |Remote Operating SRS - Acceptance Test @ PAR 27| 22SEP00 02NOV00 L
1DSBIRD170  |B776/777 Hard Side SRU IVR 87| 28SEP00 15FEBO1
1DRRSRU115  |Remote Operating SRS - Facility Mods 152|  03NOVOO 05JUL0L L
1DRRSRU172  |Remote Operating SRS - System Installation 52|  09JULO1 26SEP01 L
1DRRSRU174  |Remote Operating SRS - Cold Startup 31| 27SEPO1 14NOV01 L
1DRRSRU180  |Remote Operating SRS -Phs IV Startup in B776/777 37| 15NOVO1 16JANO2 L
1DRRSRU200 |FY01 Remote Operating SRS Maintenance 9| 17JAN02 30JANO2 1
1DRRSRU300  |FY02 Remote Operating SRS Maintenance 284  31JANO2 20APR03 I
1DRRSRU400  |FY03 Remote Operating SRS Maintenance 285/  30APRO3 28JUL04 I
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date 14DECO06
Fnish et o CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 15:12
Cost Account Critical Path KAISER+HILL
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